
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:31 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 083 Date: 16-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 554

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers & Broken Clouds

Temperature 7 AM 12 PM 4PM52 58 50

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/16/2011, Wednesday – Rain, 58/42 ºF

·Checked Lotus Notes (e-mails) & PMIV.

·Studied Submittal # 58R01 – Pier E-2 Bearing & Shear Key Erection Procedure and Submittal #2055R03
– E2 Temporary Bearing. Discussed with Shewit, Brian, Warren & Ramon about E2 shear key, bearing
erection including temporary bearing erection. These two submittals are not consistent each other
regarding their erection of procedure. The old submittal (#58R01 @ 2007) needs to be revised and
resubmit to CT for approval.

·Afternoon went to field with Martine from 1:00 to 3:30PM, we checked out E2 bearing & Shear Key anchor
boltholes, W2 Pipe Beams & Saddle, bottom of OBG & top of the tower as well.

·Checked OBG welding repair work – Submittal #1503R126 and checked Submittal/RFI logs. Wrote diary
& left office at 5:10PM

* Worked 1.5 hours OT today (03/16/11, Wednesday)
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